State Route 109 Widening From US 70 to the

TN TDOT Cumberland River—Quarterly Update

Contractor: Vulcan Materials

Project Supervisor: Adam Vance

December 2018 —

Progress Update

The signal at Academy Road is functioning.

Spence Creek Bridge The contractor has poured
the west side of the bridge deck and they are
working on the approach slabs.

Dry Fork Creek Bridge The contractor is working
on the substructure.

All box culverts that are constructed have been
backfilled.

The majority of electrical line relocations should
be completed by mid-December.

Grading operations are taking place throughout
the project. The work has slowed due to weath-
er but will continue to progress as possible.

Water line work is taking place throughout the
project.

Charter and AT&T lines are being relocated on
the northern section.

Bridge Deck Curing at Spence Creek

Anticipated Schedule

Contacts
The contractor is currently constructing the tem- Kathryn Schulte
porary shift at Bloodworth Road. TDOT anticipates TDOT, Region 3
shifting the traffic in early 2019. Community Relations Officer
Utility relocation will continue throughout the (615) 350-4302 Office
project. Kathryn.Schulte@tn.gov

Adam Vance
TDOT Project Supervisor
(615) 898-8005 Office
Adam.Vance@tn.gov

More Information
For more information, please visit the project website at

https://www.tn.gov/tdot/projects/region-3/state-route-109-us-70-to-cumberland-river.html




